
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/26/2018

ESTIMATE SUMMARY 11:51:37

CONTID: C20254         ESTIMATE NO: 0004 PROG 2005

PCN: 20254-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 144 East and West of Goodrich PERCENT TIME:

PROJECT NO: ER144A-002                    

SH 144 PERMANENT FLOOD REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,568,525.96 PARTICIPATING $ $ 750,256.03

AWARD PROJECT AMT: 5,230,572.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,536.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.74

WORK DAYS

WORK DAYS

59.78%

2,239,649.81

750,256.03

750,256.03

742,719.40

$

$

$

$

3,328,876.15

0.00

3,328,876.15

0.00

3,328,876.15

-78,458.59

0.00

3,250,417.56

0.00

AMOUNT DUE 3,250,417.56 742,719.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 742,719.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

07/25/2018

03/08/2018

04/04/2018

04/18/2018

04/30/2018
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0010 Removal of Tree 7.000

1.000

202-00010  
 

2,120.008.000

265.00

12.000

EACH

265.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

6,700.00000

0020 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

863.09000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

23,476.000

SY  

1.46000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

75.00000

0035 *Removal of Fence 2,900.000

0.000

202-01000  
 

1,450.002,900.000

0.00

9,896.000

LF  

0.50000

0040 *Removal of Gate 3.000

0.000

202-01035  
 

300.003.000

0.00

3.000

EACH

100.00000

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

191.000

LF  

8.00000

0050 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

390.00000

0055 Unsuitable Material 622.000

0.000

203-00050  
 

11,395.04622.000

0.00

622.000

CY  

18.32000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 44,598.000

37,659.000

203-00060  
 

616,104.9382,257.000

282,065.91

84,685.000

CY  

7.49000

0065 Rock Fill (Special) 26,780.000

0.000

203-00510  
 

1,755,964.6026,780.000

0.00

26,780.000

CY  

65.57000

0070 Blading 3.000

6.000

203-01500  
 

1,350.009.000

900.00

100.000

HOUR

150.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

150.00000

0080 *Potholing 4.000

0.000

203-01597  
 

905.004.000

0.00

10.000

HOUR

226.25000

0085 Filter Material (Class B) 0.000

2,839.000

206-00520  
 

148,678.432,839.000

148,678.43

4,081.000

CY  

52.37000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

14,334.000

CY  

1.91000

0095 Stockpile Topsoil 14,334.000

0.000

207-00210  
 

21,931.0214,334.000

0.00

14,334.000

CY  

1.53000

0100 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

161.000

CY  

12.45000

0105 Stockpile Wetland Topsoil 161.000

0.000

207-00310  
 

3,356.85161.000

0.00

161.000

CY  

20.85000

0110 *Erosion Log Type 1 (12 Inch) 1,529.000

0.000

208-00002  
 

5,810.201,529.000

0.00

3,000.000

LF  

3.80000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

2.000

EACH

600.00000

0120 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

51.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

102.00000

0135 Sweeping (Sediment Removal) 66.000

13.000

208-00106  
 

9,875.0079.000

1,625.00

100.000

HOUR

125.00000

0140 Erosion Control Management 10.000

4.000

208-00207  
 

5,740.0014.000

1,640.00

40.000

DAY 

410.00000

0145 Temporary Berms 16,970.000

0.000

208-00300  
 

5,939.5016,970.000

0.00

16,970.000

LF  

0.35000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

350.00000

0155 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

7,242.30000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

20.000

ACRE

450.00000

0165 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

3,750.00000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

23.000

ACRE

1,750.00000

0172 Bio Soil Amd (Hyd App) -(Pilot Prog ONLY ram ONLY) CO 
02

0.000

0.000

212-00702  
 

0.000.000

0.00

0.000

LB  

1.00000

0175 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

17.000

ACRE

525.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

2,500.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,400.000

LB  

2.00000

0190 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

363.000

SY  

3.20000

0195 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

21,531.000

SY  

4.50000

0200 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

75.00000

0205 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.00000

0210 Aggregate Base Course (Class 6) 0.000

6,809.000

304-06000  
 

144,555.076,809.000

144,555.07

15,219.000

TON 

21.23000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

7,467.000

TON 

80.00000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

3,438.000

TON 

96.65000

0225 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

59.000

SY  

11.07000

0230 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

30.000

CY  

93.40000

0235 Soil Riprap (6 Inch) 0.000

0.000

506-00406  
 

0.000.000

0.00

2,516.000

CY  

52.27000

0240 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

35.000

CY  

800.00000

0245 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,556.000

LB  

2.00000

0250 15 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01155  
 

3,552.0032.000

0.00

32.000

LF  

111.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 152.000

0.000

603-01185  
 

8,121.36152.000

0.00

152.000

LF  

53.43000

0260 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

128.000

0.000

603-02185  
 

10,730.24128.000

0.00

128.000

LF  

83.83000

0265 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

72.000

0.000

603-02425  
 

11,777.0472.000

0.00

72.000

LF  

163.57000

0270 15 Inch Reinforced Concrete End Section 2.000

0.000

603-05015  
 

3,179.742.000

0.00

2.000

EACH

1,589.87000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

6,862.386.000

0.00

6.000

EACH

1,143.73000

0280 53x34 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05142  
 

3,990.062.000

0.00

2.000

EACH

1,995.03000

0285 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

40.000

LF  

60.20000

0290 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

163.000

LF  

30.70000

0295 *Transition Type 3G (31 in MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,730.00000

0300 *End Anchorage (Flared) (31 in MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,075.00000

0305 *End Post 13.000

0.000

607-00005  
 

2,080.0013.000

0.00

14.000

EACH

160.00000

0310 *Corner and Line Brace Post 35.000

0.000

607-00010  
 

6,475.0035.000

0.00

57.000

EACH

185.00000

0315 *Fence Barbed Wire with Metal Posts 13,178.000

0.000

607-01000  
 

23,720.4013,178.000

0.00

16,638.000

LF  

1.80000

0320 *Fence (Plastic) 418.000

530.000

607-11525  
 

3,318.00948.000

1,855.00

1,772.000

LF  

3.50000

0325 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

4.000

EACH

300.00000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *20 Foot Gate Twin 0.000

0.000

607-60320  
 

0.000.000

0.00

3.000

EACH

375.00000

0335 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

110.000

LF  

34.00000

0340 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

105.00000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

125.00000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

2.000

SF  

27.00000

0355 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

30.00000

0360 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

16.00000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

3.000

EACH

540.00000

0370 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

920.89000

0375 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

101.000

LF  

60.71000

0380 *Construction Surveying 0.730

0.000

625-00000  
 

18,506.230.730

0.00

1.000

L S 

25,351.00000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Mobilization 0.600

0.400

626-00000  
 

357,591.551.000

143,036.62

1.000

L S 

357,591.55000

0390 *Public Information Services (Tier III) 0.283

0.143

626-01103  
 

5,538.000.426

1,859.00

1.000

L S 

13,000.00000

0395 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

91.000

GAL 

98.00000

0400 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0405 *Flagging 789.000

344.000

630-00000  
 

30,591.001,133.000

9,288.00

2,500.000

HOUR

27.00000

0410 *Traffic Control Inspection 24.000

9.000

630-00007  
 

5,775.0033.000

1,575.00

80.000

DAY 

175.00000

0415 *Traffic Control Management 44.000

16.000

630-00012  
 

45,000.0060.000

12,000.00

160.000

DAY 

750.00000

0420 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

600.001.000

0.00

4.000

EACH

600.00000

0425 *Barricade (Type 3 M-A) (Temporary) 0.500

1.500

630-80335  
 

160.002.000

120.00

8.000

EACH

80.00000

0430 *Construction Traffic Sign (Panel Size A) 5.500

0.000

630-80341  
 

467.505.500

0.00

64.000

EACH

85.00000

0435 *Construction Traffic Sign (Panel Size B) 19.500

1.000

630-80342  
 

1,947.5020.500

95.00

42.000

EACH

95.00000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

105.00000

0445 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

0450 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

7.000

DAY 

200.00000

0455 *Drum Channelizing Device 9.500

2.500

630-80360  
 

480.0012.000

100.00

24.000

EACH

40.00000

0460 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

90.00000

0465 *Traffic Cone 10.500

0.000

630-80380  
 

94.5010.500

0.00

50.000

EACH

9.00000

0470 *Stackable Vertical Panels 5.000

0.000

630-80393  
 

125.005.000

0.00

20.000

EACH

25.00000

0475 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

500.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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PCN: 20254-BID    ESTIMATE RUN 07/26/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

29,000.000

F A 

1.00000

0505 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0510 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0515 F/A On-The-Job Trainee 0.000

598.000

700-70023  
 

598.00598.000

598.00

2,560.000

F A 

1.00000

0520 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

CAT 3,303,856.14750,256.035,543,505.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,270.001.000

0.00

1.000

EACH

14,270.00000

0530 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,100.001.000

0.00

1.000

EACH

9,100.00000

0535 Sanitary Facility 1.000

0.000

620-00020  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

CAT 25,020.000.0025,020.00CURRENT AMT0400 $ $ $

$ 3,328,876.14750,256.03$5,568,525.96$CURRENT AMTPROJECT TOTAL


